



OLYMPIC VALLEY PUBLIC SERVICE DISTRICT



ENGINEERING REPORT

DATE: August 29, 2023
TO: District Board Members
FROM: Dave Hunt, District Engineer
SUBJECT: Engineering Report – Information Only

BACKGROUND: The discussion section below provides information from the District Engineer on current projects and the department's activities that are not the subject of a separate report. This report has been prepared to provide new information and recent progress only.

DISCUSSION: Meetings

The District Engineer participated in the following meetings in the last month:

- OVPSD Board Meeting
- Finance Committee Meeting
- Monthly Planning Meeting – Staff
- District Engineer – General Manager Meeting – Weekly
- District Engineer, Junior Engineer Meeting – Frequent
- OVPSD/Mutual Emergency Intertie Project Meetings – Several, Mutual Board members, DOWL, staff
- SNOW Museum DEIR Placer County Planning Commission Meeting
- Granite Chief A Line Sewer Replacement Meeting – Homeowners, AEC
- Olympic Village Inn Water Meter Relocation Meeting – OVI staff and contractors
- Palisades Tahoe Temporary Office Space Sewer Connection – Kyle Crezee
- 3072 Mountain Links Sewer Easement Field Meeting – Homeowner
- 305 HVAC Improvements Design Meeting – staff, SEED
- Palisades Tahoe Grease Interceptor Failure Meeting – Palisades Tahoe staff, District operations staff
- OVPSD Server Reorganization Meeting – Board Secretary
- PCWA District 5 Water Agencies Meeting
- Painted Rock Lodge Waterline Extension Field Meeting – Longo, staff
- Olympic Valley Fuels Management OV-4 Project Meeting – Staff, Placer County

Capital Projects – Active

OVPSD/Mutual Water Company Emergency Intertie Project

- Survey, design, and permitting are underway and will continue through summer 2023.
- Construction is anticipated to start May 2024.

Water Meter Replacement Project

- Installation of new meters and endpoints is ongoing.
- Engineering, Operations, and Finance staff have developed a field data collection workflow to collect necessary data during installation to support GIS asset and mapping upgrades, and data entry for Springbrook.

Planning Projects - Active

OVGMP – Water Management Action Plan

- Board/Implementation Group approved Professional Services Agreement with McGinley & Associates for preparation of the WMAP Technical Memorandum.
- Costs for the WMAP preparation will be shared amongst Valley pumpers.
- Workshops will be held with OVGMP Technical Review Committee in September and October 2023.
- Following delivery and acceptance of the Final Technical Memorandum, District will work with valley pumpers to prepare and execute a Memorandum of Agreement.

Engineering Department Activities – On-Going

- Residential plan reviews and contractor/owner coordination for new and remodel construction
- GIS database updates and Vuetworks implementation
- Water and Sewer Code and Technical Specification updates
- Granite Chief “A” Line Replacement Project
- Painted Rock Lodge Waterline Extension Project
- Everline Resort & Spa Phase 2 PRV Station
- SNOW Museum Draft EIR Review and Comment

ATTACHMENTS: None

DATE PREPARED: August 22, 2023