




OLYMPIC VALLEY PUBLIC SERVICE DISTRICT



ENGINEERING REPORT

DATE: September 29, 2020
TO: District Board Members
FROM: Dave Hunt, District Engineer
SUBJECT: Engineering Report – Information Only

BACKGROUND: The discussion section below provides information from the District Engineer on current projects and the department's activities that are not the subject of a separate report. This report is prepared to provide new information and recent progress only.

DISCUSSION: Meetings

The District Engineer participated in the following meetings in the last month:

- OVPSD Board Meeting
- Finance Committee Meeting
- Monthly Planning Meeting – Staff
- District Engineer – General Manager Meeting – Weekly
- OVPSD Capital Projects Update Meeting – Farr West Engineering
- West Tank Recoating Project Meeting – Farr West Engineering
- Sewer System Management Plan Project Meetings – Junior Engineer
- Olympic Village Inn Asset Replacements Meeting – OVI staff
- VueWorks Implementation Meetings – Junior Engineer, Operations Staff

Projects

Sewer System Management Plan 2020 Audit and Recertification

- In May of 2006 the California State Water Resources Control Board adopted Waste Discharge Requirements (WDR) for sewer systems greater than one mile in length; WDR 2006-003. In compliance with WDR 2006-003 the District adopted a Sewer System Management Plan (SSMP) on July 27, 2010. The WDR requires the SSMP be audited every 2 years and be updated every 5 years.
- Staff is preparing the 2020 Update and will present to the Board for approval to certify the update at the September 2020 Board meeting.

- Key updates will include the Emergency Response Plan and Fats, Oils, and Grease Program. This will trigger an update to the Sewer Code and Sewer Technical Specifications.
- The Sewer Code and Technical Specifications updates will be introduced at the October 27 Board meeting.
- The Sewer Code public hearing will occur at the November 17, 2020 Board meeting as well as the SSMP recertification.

West Tank Recoating Project

- Staff is preparing a Preliminary Engineering Report to support an application for funding to the USDA.
- Farr West and staff are preparing preliminary design documents.
- Construction is scheduled for late summer 2021.

Sewer System Inspection Project 2020

- The District hired Pro Pipe to perform high definition television inspection services for a portion of the sewer system.
- The field work was completed in July.
- Staff is currently reviewing the videos and inspection reports.
- This information will be used to inform our sewer system CRP.

Engineering Department Activities – On-Going

- Residential plan reviews and contractor/owner coordination for new and remodel construction
- Sewer system Capital Replacement Plan
- GIS database updates and VUEworks implementation
- Water and Sewer Technical Specification Updates
- Sewer Code Update
- Resort at Squaw Creek Phase 2 Improvements
- VSVSP Development Agreement and Design Review

ATTACHMENTS: None.

DATE PREPARED: September 22, 2020