SQUAW VALLEY PUBLIC SERVICE DISTRICT
PROGRESS PAYMENT REPORT

ExHIBIT# D- 8

PROJECT TITLE: Redundant Water Supply DATE: 12/16/2014
PROJECT NUMBER: 150031 PAYMENT ESTIMATE #: 10
CONTRACTOR NAME Farr West Engineering PERIOD: 11/01/14-11/30/14
& ADDRESS: 5442 Longley Lane, STE B
Reno, NV 89511
BID AMOUNT: $225,000.00
NET CHANGE ORDERS:; ORIGINAL TIME: N/A
ADJUSTED CONTRACT AMOUNT: $225,000.00 REVISED TIME: N/A
WORK COMPLETED: $32,413.83 TIME ELAPSED: N/A
% WORK COMPLETED: 14% % TIME ELAPSED: N/A
PREVIOUS CURRENT TO DATE
EARNINGS:
Work Completed 29410.83 3003.00 32413.83
Retention on Work Completed 0.00 0.00 0.00
Net Earnings on Work Completed 29410.83 3003.00 32413.83
Materials on Hand 0.00
Retention on Materials 0.00 0.00 0.00
Net Earnings On Materials 0.00 0.00 0.00
TOTAL NET EARNINGS 29410.83 3003.00 32413.83
DEDUCTIONS:
1. 0.00
2. 0.00
3. 0.00
Total Deductions 0.00 0.00 0.00
OTHER ADJUSTMENTS:
1. 0.00
0.00
0.00
Total Adjustments 0.00 0.00 0.00
TOTAL ADJUSTED EARNINGS 29410.83 3003.00 32413.83
LESS PREVIOUS PAYMENTS FOR THIS PROJECT -29410.83
3003.00

PAYMENT DUE THIS ES TWA TE

WA 8%

APPROVED BY:

12/5/2014

Redundant Water Supply - Farr West #10.xIsx




PROJECT TITLE Redundant Water Supply

PROJECT #:

CONTRACTOR: Farr West Engineering

150031

SQUAW VALLEY PUBLIC SERVICE DISTRICT

PROGRESS PAYMENT REPORT PAGE 2

INVOICE DATE:

11/30/2014

PAYMENT ESTIMATE #: 10

BID AMOUNTS WORK COMPLETED
AVERAGE PREVIOUS CURRENT TO DATE
TASK # DESCRIPTION OF WORK QNTY UNIT | UNIT PRICE |TOTAL PRICE|| QNTY | AMOUNT QNTY | AMOUNT QNTY | AMOUNT
1 Phase 1: Wir Supply Feasibility Summary 116 hrs 129.48 15020.00[ 116.0025 15020.00 0.0000 0.00] 116.0025 15020.00
2 Phase 2: Evaluation of Wir Supply Sources 50 hrs 400.00 20000.00| 14.8458 5938.32 4.4325 1773.00f 19.2783 771132
3.1 Maris Valley Groundwater Availability 94 hrs 121.06 11380.00 0.00 0.0000 0.00 0.0000 0.00
3.2 Export Water Supply Alternatives L2 hrs 128.64 5660.00 0.00 0.0000 0.00 0.0000 0.00
3.3 Alignment Alternatives a4 hrs 103.64 4560.00 0.00 0.0000 0.00 0.0000 0.00
3.4  Potential Joint Trench Partners 20 hrs 118.00 2360.00 0.00 0.0000 0.00 0.0000 0.00
3.5  Environmental Constraints Analysis 8 hrs 2130.00 17040.00 0.00 0.0000 0.00 0.0000 0.00
3.6 Planning Level Cost Estimate 32 hrs 105.63 3380.00 0.00 0.0000 0.00 0.0000 0.00
3.7  Prepare Feasibility Study Update 94 hrs 127.02 11940.00 0.00 0.0000 0.00 0.0000 0.00
3.8 Design Criteria Summary 52 hrs 184.42 9590.00 0.00 0.0000 0.00 0.0000 0.00
3.9  Alternative Evaluation 302 hrs 162.48 49070.00 0.00 0.0000 0.00 0.0000 0.00
3.10  Preferred Alternative (Project Description) 94 hrs 213.83 20100.00 0.00 0.0000 0.00 0.0000 0.00
3.11  Preliminary Public Outreach Plan 8  hrs 317.50 2540.00 0.00 0.0000 0.00 0.0000 0.00
312 Summary Memorandum 208 hrs 148.29 30845.00 0.00 0.0000 0.00 0.0000 0.00
4.1 Project management 82  hrs 116.34 9540.00| 47.2537 5497.50 2.7506 320.00| 50.0043 5817.50
4.2 Meetings 64 hrs 187.11 11975.00) 15.7929 2955.01 4.8634 910.00| 20.6563 3865.01
Totals On Original Bid 225000.00 29410.83 3003.00 32413.83
0.00 0.00 0.00 0.00 0.00
0.00 0.00 0.00 0.00 0.00
0.00 0.00 0.00 0.00 0.00
0.00 0.00 0.00 0.00 0.00
0.00 0.00 0.00 0.00 0.00
ADJUSTED TOTALS 225000.00 29410.83 3003.00 32413.83




FARR WEST

ENGINEERING
5442 Longley Ln, Suite A
Reno, NV 89511
(775) B51-4788
Heather @FarrWestEngineering.com

SQUAW VALLEY PUBLIC SERVICE DISTRICT Invoice number 5533
P.O. BOX 2026 Date 11/30/2014

OLYMPIC VALLEY, CA 96146-2026
Project R4136-682 SQUAW VALLEY PSD -
REDUNDANT WATER SUPPLY

Period 11/01/14 to 11/30/14

Squaw Valley PSD - Redundant Water Supply - Preferred Alternatives Analysis

Description of Services: Task 4 Project Management and Meetings; Administrative support and billing; Board
presentation of Final Phase | memorandum (11/21/14); Meeting with Squaw Valley Ski Holdings re: mountain
water supply; Subconsultant coordination with Jennifer Harrison.

Professional Services

Billed
Hours Rate Amount
David Hunt 10.00 130.00 1,300.00
9.00 130.00 1,170.00
Subtotal 19.00 2,470.00
Jessica Estes 1.00 60.00 60.00
Professional Services subtotal 20.00 2,530.00

Subconsultant
Billed
Units Amount

Subconsultant
HYDROMETRICS WATER 473.00

RESOURCES, INC.

Invoice total 3,003.00
Invoice Summary
Contract Current Prior Total
Description Amount Billed Billed Billed Remaining
682 Preliminary 0.00 0.00 0.00 0.00 0.00
682 Phase 1: Water Supply Feasibility Summary & 15,020.00 0.00 15,020.00 15,020.00 0.00
Gap Analysis
682 Phase 2: Evaluation of Water Supply Source(s) 20,000.00 1,773.00 5,938.32 7:711.32 12,288.68
from Gap Analysis
682 Update 2009 Alternative/Supplemental Water Supply and Enhanced Utilities Feasibi
3.1 Martis Valley Groundwater Availability 11,380.00 0.00 0.00 0.00 11,380.00
3.2 Export Water Supply Alternatives 5,660.00 0.00 0.00 0.00 5,660.00
3.3 Alignment Alternatives 4,560.00 0.00 0.00 0.00 4,560.00
3.4 Potential Joint Trench Partners 2,360.00 0.00 0.00 0.00 2,360.00
3.5 Environmental Constraints Analysis 17,040.00 0.00 0.00 0.00 17,040.00
3.6 Planning Level Cost Estimate 3,380.00 0.00 0.00 0.00 3,380.00
3.7 Prepare Feasibility Study Update 11,940.00 0.00 0.00 0.00 11,940.00
3.8 Design Criteria Summary 9,590.00 0.00 0.00 0.00 9,590.00
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SQUAW VALLEY PUBLIC SERVICE DISTRICT

Invoice number

5533

Project R4136-682 SQUAW VALLEY PSD - REDUNDANT WATER SUPPLY Date 11/30/2014
Invoice Summary
Contract Current Prior Total
Description Amount Billed Billed Billed Remaining
682 Update 2009 Alternative/Supplemental Water Supply and Enhanced Utilities Feasibi
3.9 Alternative Evaluation 49,070.00 0.00 0.00 0.00 49,070.00
3.10 Preferred Alternative (Project Description) 20,100.00 0.00 0.00 0.00 20,100.00
3.11 Preliminary Public Outreach Plan 2,540.00 0.00 0.00 0.00 2,540.00
3.12 Summary Memorandum 30,845.00 0.00 0.00 0.00 30,845.00
Subtotal 168,465.00 0.00 0.00 0.00 168,465.00
682 Phase 4. Project Management and Meetings
4.1 Project Management 9,540.00 320.00 5,497.50 5,817.50 3,722.50
4.2 Meetings 11,975.00 910.00 2,955.01 3,865.01 8,109.99
Subtotal 21,515.00 1,230.00 8,452.51 9,682.51 11,832.49
Total 225,000.00 3,003.00 29,410.83 32,413.83 192,586.17
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HydroMetrics Water Resources Inc.

1814 Franklin Street, Suite 501

Oakland, CA 94612

Bill To:

Dave Hunt

Farr West Engineering

5442 Longley Lane, Suite A
Reno, NV 89511

Invoice

Invoice #:

Invoice Date:

{avt
0682
Tk Phase 2=

12/1/2014

Terms Project: Client Ref #
Net 30 C-Ski Cor...
Period of Effort Consultants Description Hours/Qty Rate Amount
Nov 2014 SQUAW VALLEY SKI CORP WSA
Derrik Williams Phone call reviewing redundant water supply paper. 2 215.00 430.00
Produce average pumping water levels for Farr West
hydraulic model.
Contract.  \J B3¢0 00
. rT
Prev Billed:___ |
Remaining.__ W33 0.00
i
Current Inv:_ 170 00
Remaining:__{g430. 00
3
Total $430.00
Payments/Credits $0.00
Balance Due $430.00
7
Phone # Fax: E-Mail ﬁ'(

(510) 903-0458

(510) 903-0468

accounting@HydroMetricsWRI.com

NN
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