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SQUAW VALLEY
PUBLIC SERVICE DISTRICT
VILLAGE AT SQUAW VALLEY PROJECT
DATE:

December 15, 2015

TO:

District Board Members

FROM:

Mike Geary, General Manager

SUBJECT:

Village at Squaw Valley ‐ Project Update & Status – Informational Only

BACKGROUND: The discussion section below provides information on the Village at Squaw
Project. It is included in the District’s monthly agenda to allow discussion of the
project without violating the Brown Act’s requirement that there be no
discussion undertaken on any item not on the agenda. This report is prepared to
provide new information and recent progress on issues that are not the subject
of a separate report. This item is informational only and there is no action
requested of the Board.
Staff, District counsel and our consultants are currently in the process of
negotiating of a Development Agreement with Squaw Valley Real Estate (SVRE)
for the proposed project. Current work includes updating the District standard
Development Agreement; customizing it for the Village at Squaw Valley project.
Consultants are preparing proposals to perform the analyses necessary for
incorporation into the Agreement. HydroMetrics Water Resources Inc. will
submit proposals for the Board’s consideration at its January, 2016 meeting;
work expected to be completed in March, 2016. Development triggers for
appropriate infrastructure improvements are also being identified.
The six separate analyses of project impacts and proposed mitigations
completed in 2014 and 2015 are proving valuable in negotiations.
The flexible phasing of development allowed by the County and the length of the
time anticipated for project development (25 years) makes the negotiation of a
Development Agreement that protects, maintains, and improves the District’s
existing customers, our water and sewer systems, and our current levels of
services challenging.
Staff will provide updates to the status of negotiations to the Village Ad Hoc
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Committee and the whole Board as progress is made.
Staff and our consultants continue to work with the County, assisting in their
responses to public comments received on the project’s Draft Environmental
Impact Report (DEIR). County staff indicated that completion and distribution of
the Final EIR is expected in February, 2016.
DISCUSSION: Water
There is no new information to report since last month's Board Meeting.
Sewer
There is no new information to report since last month's Board Meeting.
Fire / EMS
There is no new information to report since last month's Board Meeting.
ATTACHMENTS: None
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