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SQUAW VALLEY 

PUBLIC SERVICE DISTRICT 

ENGINEERING REPORT

DATE:  September 24, 2019 

TO:  District Board Members 

FROM:  Dave Hunt, District Engineer 

SUBJECT: Engineering Report – Information Only 

BACKGROUND:  The discussion section below provides information from the District Engineer 
on current projects and the department’s activities that are not the subject of a 
separate report.  This report is prepared to provide new information and recent 
progress only. 

DISCUSSION:  Meetings 
 The District Engineer participated in the following meetings in the last month:   

• SVPSD Board Meeting 

• Monthly Planning Meeting - Staff 

• District Engineer – Operations Superintendent - Weekly 

• Junior Engineer Staff Meetings – Weekly 

• Truckee River Siphon Project Weekly Construction Meetings  

• Truckee River Siphon Project Meetings – Farr West  

• Resort at Squaw Creek Phase 2 Weekly Construction Meetings 

• Laser Fiche Demo Meeting 

Truckee River Siphon Replacement Project 

• The contractor successfully completed the directional drilling and both 
the 12” and 16” pipelines are installed. 

• Contractor pressure tested each line, and both passed. 

• Contractor is working on installation of inlet and outlet splitter vaults, TRI 
manhole, meter vault, and associated electrical and controls work. 

• 100% completion is October 15 pursuant to the contract documents. 

• District staff and Farr West staff are providing full time construction 
observation. 
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Resort at Squaw Creek Phase 2A Infrastructure Improvements 

• Construction is ongoing, and inspection of water and sewer infrastructure 
is being performed by District staff and Farr West Engineering. 

• New sewer lines and manholes have been constructed and tested. 

• New water lines and appurtenances are being constructed and will 
continue through October. 

• New PRV station will be constructed next spring. 

2019 Sewer Television Inspection Project 

• Pro-Pipe completed the video inspection and lateral locations. 

• Staff is reviewing the inspection videos and reports and update our sewer 
CRP based on the results of the inspections. 

1810 Squaw Valley Road Re-Roofing Project 

• Project went out to bid on July 11; was emailed to eight (8) qualified 
roofing contractors. 

• We received on bid that was substantially over our budget and rejected 
that bid. 

• We will re-bid the project in the spring of 2020. 

Residential New Construction and Remodels 

• Staff is performing an above average number of plan reviews and 
inspections on new homes and remodels. 

• Staff continues to respond to customer and contractor requests for 
information and field support. 

Granite Chief 2” Waterline Abandonment 

• The District is requiring 5 homeowners along lower Granite Chief Road to 
connect to the water main in Granite Chief Road that was installed in 
2008. 

• Current water supply for these homes is an old 2” water main that runs 
along Squaw Creek.  The waterline is in a failed state and is beyond 
repair. 

• The homes are required to connect to the newer water main no later 
than December 1, 2019. 

• Staff has been working with Dean Hall, who will be performing the work 
for 4 of the homeowners. 

• One of the homes is condemned and the water supply is off.  This home 
will connect to the new main when it gets rebuilt. 

 
ATTACHMENTS:  None. 

DATE PREPARED:  September 18, 2019 


