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SQUAW VALLEY 

PUBLIC SERVICE DISTRICT 

ENGINEERING REPORT

DATE:  April 30, 2019 

TO:  District Board Members 

FROM:  Dave Hunt, District Engineer 

SUBJECT: Engineering Report – Information Only 

BACKGROUND:  The discussion section below provides information from the District Engineer 
on current projects and the department’s activities that are not the subject of a 
separate report.  This report is prepared to provide new information and recent 
progress only. 

DISCUSSION:  Meetings 
 The District Engineer participated in the following meetings in the last month:   

 SVPSD Board Meeting 
 Water and Sewer Committee Meeting 
 Monthly Planning Meeting - Staff 
 General Manager – District Engineer – Weekly 
 District Engineer – Operations Superintendent - Weekly 
 Junior Engineer Staff Meetings – Weekly 
 OMP Meetings – Several 
 Truckee River Siphon Project Pre-Construction Meeting  
 Sewer Master Plan Meetings – Junior Engineer 
 Asset Management/GIS Meetings – Farr West Engineering 
 Prevailing Wage Basics Training – Sacramento 
 Victoria Mercer New Board Member Orientation Meeting 

Truckee River Siphon Replacement Project 
 Pre-construction meeting was held on March 27, 2019. 
 Current schedule includes mobilizing the week of June 3 and HDD 

operations beginning the week of June 10; weather permitting. 
 Pre-construction environmental permitting surveys will be performed in 

May. 
 Staff is currently reviewing submittals and submitting materials to 

agencies to satisfy permit conditions. 
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Water and Sewer Standard Details and Technical Specifications Update 
 Staff completed the Water and Sewer Standard details update and will 

present to the Board for approval at the April 30, 2019 meeting. 
 Staff is now working on the Technical Specifications update to 

compliment the standard details.  It is anticipated that these will be 
presented to the Board at the June Meeting. 

Resort at Squaw Creek Phase 2A Infrastructure Improvements 
 The RSC Phase 2 infrastructure project includes road and utility 

improvements along the service road and Squaw Creek Road to support 
the Phase 2A and subsequent phases of development. 

 The utility work includes relocating existing water and sewer facilities, 
and a constructing a new pressure reducing station.  

 The infrastructure work will begin in May and be complete by October 
2019. 

 Phase 2A Squaw Creek Townhomes includes 18 townhomes located 
adjacent to the service road.   

 District staff, along with our consultant Farr West Engineering, will be 
providing full time construction observation for the project to ensure 
compliance with the District approved improvement plans.  

 The RSC is on schedule to construct Well 18-3R improvements, including 
a small water treatment plant to remove manganese, and dedicate these 
improvements to the District by November 6, 2020. 

2019 Sewer Television Inspection Project 
 The District put the 2019 Sewer Television Inspection Project out to bid 

on April 11, 2019. This is the first year of a four-year inspection cycle that 
ultimately includes the entire sewer collection system. 

 The project includes high quality digital scanning of sewer lines 6” and 
larger and CCTV video inspection of 4” sewer mains and laterals. 

 A Pre-bid meeting was held on April 18 and attended by tow (2) potential 
bidders. 

 Bids are scheduled to be open on April 25 and a recommendation of 
award to the successful contractor at the April 30 Board meeting. 

 The work will be completed by June 30, 2019. 

1810 Squaw Valley Road Re-Roofing Project 
 The roofs are planned to be replaced at both the Office Building and Fire 

Station at 1810 in the summer of 2019. 
 Both roofs have far exceeded their expected service life and have been 

repaired for leaks numerous times over the past few years. 
 The District will be contracting with a roofing consultant to prepare 

design and bid documents.  It is expected that the project will bid in May, 
bids opened in June, and a contract awarded at the June Board meeting. 

 Construction is expected to occur in the summer of 2019. 
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PlumpJack Squaw Valley Inn – Phase 2 Well Equipping 
 District was notified by developer that the project has been put on hold 

until at least 2020. 
 District will wait to equip the well until 2020, regardless of if the 

developer moves forward with their project or not. 
 Staff will communicate with the Division of Drinking Water to assess a 

variance with respect to the existing sewer line location. 
 Staff will communicate with County regarding CEQA requirements. 

Zone 3 Booster Pump Station Upgrade Project 
 Electrical contractor replaced emergency generator manual transfer 

switch and breakers. 
 Operations staff will be installing new piping, pumps, flow meter, and pH 

analyzer later in 2019. 

Granite Chief “A” Line Sewer Replacement Project 
 Staff has submitted easement documents to five (5) homeowners for the 

replacement sewer main. 
 Design of improvements are pending securing necessary easements. 

Sewer and Water Master Plan Updates 
 Staff is currently working on Capital Replacement and Improvement Plans 

(CRP/CIP) for the water and sewer systems. 
 CRP/CIP will support the upcoming FY2020 budget preparation. 
 Ongoing assembly of master plan chapters is ongoing with anticipated 

delivery dates of draft master plans for the fall/winter 2019. 

VueWorks/Asset Management Implementation 
 Staff is working with GIS consultant to QA/QC and update water and 

sewer system GIS database. 
 District will start to use ArcGIS Online to allow for in-house database 

edits, and basic map preparation.  
 Staff will also leverage the capabilities of AGOL for field inspection and 

data collection. 
 The GIS database continues to grow with the inclusion of water and 

sewer system inspection and work history data. 
ATTACHMENTS:  None. 

DATE PREPARED:  April 24, 2019 








