SQUAW VALLEY PUBLIC SERVICE DISTRICT
PROGRESS PAYMENT REPORT

ExHIBIT# D- 10

PROJECT TITLE: Redundant Water Supply DATE: 11/21/2014
PROJECT NUMBER: 150031 PAYMENT ESTIMATE #: 9
CONTRACTOR NAME  Farr West Engineering PERIOD: 10/01/14-10/31/14
& ADDRESS: 5442 Longley Lane, STE B
Reno, NV 89511
BID AMOUNT: $225,000.00
NET CHANGE ORDERS: ORIGINAL TIME: N/A
ADJUSTED CONTRACT AMOUNT: $225,000.00 REVISED TIME: N/A
WORK COMPLETED: $29,410.83 TIME ELAPSED: N/A
% WORK COMPLETED: 13% % TIME ELAPSED: N/A
PREVIOUS CURRENT TO DATE
EARNINGS:
Work Completed 2794583 1465.00 29410.83
Retention on Work Completed 0.00 0.00 0.00
Net Earnings on Work Completed 27945.83 1465.00 29410.83
Materials on Hand 0.00
Retention on Materials 0.00 0.00 0.00
Net Earnings On Materials 0.00 0.00 0.00
TOTAL NET EARNINGS 27945.83 1465.00 29410.83
DEDUCTIONS:
1 0.00
: 0.00
3. 0.00
Total Deductions 0.00 0.00 0.00
OTHER ADJUSTMENTS:
1 0.00
0.00
0.00
Total Adjustments 0.00 0.00 0.00
TOTAL ADJUSTED EARNINGS 27945.83 1465.00 29410.83
LESS PREVIOUS PAYMENTS FOR THIS PROJECT -27945.83
PAYMENT DUE THIS ESTIMATE 1465.00

APPROVED BY:

Michael T. Geary, General Manager

11/13/2014

Redundant Water Supply - Farr West #9.xIsx



PROJECT TITLE Redundant Water Supply

PROJECT #:

150031

CONTRACTOR: Farr West Engineering

SQUAW VALLEY PUBLIC SERVICE DISTRICT

PROGRESS PAYMENT REPORT PAGE 2

INVOICE DATE: 9/30/2014

PAYMENT ESTIMATE #: 8

BID AMOUNTS WORK COMPLETED
AVERAGE PREVIOUS CURRENT TO DATE
TASK # DESCRIPTION OF WORK QNTY UNIT | UNIT PRICE |TOTAL PRICE| QNTY | AMOQUNT QNTY | AMOUNT QNTY | AMOUNT
1 Phase 1: Wir Supply Feasibility Summary 116 hrs 129.48 15020.00| 116.0025 15020.00 0.0000 0.00( 116.0025 15020.00
2 Phase 2: Evaluation of Wir Supply Sources 50 hrs 400.00 20000.00| 14.3583 5743.32 0.4875 195.00( 14.8458 5938.32
3.1 Maris Valley Groundwater Availability 94 hrs 121.06 11380.00 0.00 0.0000 0.00 0.0000 0.00
3.2 Export Water Supply Alternatives 44 hrs 128.64 5660.00 0.00 0.0000 0.00 0.0000 0.00
3.3 Alignment Alternatives 44 hrs 103.64 4560.00 0.00 0.0000 0.00 0.0000 0.00
3.4 Potential Joint Trench Partners 20 hrs 118.00 2360.00 0.00 0.0000 0.00 0.0000 0.00
3.5  Environmental Constraints Analysis 8 hrs 2130.00 17040.00 0.00 0.0000 0.00 0.0000 0.00
3.6 Planning Level Cost Estimate 32 hrs 105.63 3380.00 0.00 0.0000 0.00 0.0000 0.00
3.7 Prepare Feasibility Study Update 94 hrs 127.02 11940.00 0.00 0.0000 0.00 0.0000 0.00
3.8 Design Criteria Summary 52 hrs 184.42 9590.00 0.00 0.0000 0.00 0.0000 0.00
3.9  Alternative Evaluation 302 hrs 162.48 49070.00 0.00 0.0000 0.00 0.0000 0.00
3.10  Preferred Alternative (Project Description) 94 hrs 213.83 20100.00 0.00 0.0000 0.00 0.0000 0.00
3.11  Preliminary Public Qutreach Plan 8 hrs 317.50 2540.00 0.00 0.0000 0.00 0.0000 0.00
3.12  Summary Memorandum 208  hrs 148.29 30845.00 0.00 0.0000 0.00 0.0000 0.00
4.1 Project management 82  hrs 116.34 9540.00( 38.0136 4422 50 9.2402 1075.00| 47.2538 5497 .50
4.2 Meetings 64  hrs 187.11 11975.00) 14.7507 2760.01 1.0422 195.00( 15.7929 2955.01
Totals On Original Bid 225000.00 27945.83 1465.00 29410.83
0.00 0.00 0.00 0.00 0.00
0.00 0.00 0.00 0.00 0.00
0.00 0.00 0.00 0.00 0.00
0.00 0.00 0.00 0.00 0.00
0.00 0.00 0.00 0.00 0.00
ADJUSTED TOTALS 225000.00 27945.83 1465.00 29410.83




FARR WEST

ENGINEERING
5442 Longley Ln, Sulte A
Reno, NV B9511
(775) B51-4788
Heather @FRarrWestEngineering.com

SQUAW VALLEY PUBLIC SERVICE DISTRICT Invoice number 5451
P.0. BOX 2026 Date 10/31/2014
OLYMPIC VALLEY, CA 96146-2026

Project R4136-682 SQUAW VALLEY PSD -

REDUNDANT WATER SUPPLY

Period 10/01/14 to 10/31/14

Squaw Valley PSD - Redundant Water Supply - Preferred Alternatives Analysis

Description of Services:

Task 2 777 Evaluation of Water Supply Sources from Gap Analysis
Prepare agendas for meetings with Squaw Valley Ski Holdings and Alpine Meadows Water District

Task 4 7?77 Project Management and Meetings
DWR grant schedule review and update; Finalize Phase 1 memorandum; Coordination with subconsultants (J.

Harrison); Project meeting at SVPSD

Professional Services

Billed
Hours Rate Amount
Candice Elder 4.00 90.00 360.00
David Hunt 7.00 130.00 910.00
1.50 130.00 195.00
Subtotal 8.50 1,105.00
Professional Services subtotal 12.50 1,465.00
Invoice total 1,465.00
Invoice Summary
Contract Current Prior Total
Description Amount Billed Billed Billed Remaining
682 Preliminary 0.00 0.00 0.00 0.00 0.00
682 Phase 1: Water Supply Feasibility Summary & 15,020.00 0.00 15,020.00 15,020.00 0.00
Gap Analysis
682 Phase 2: Evaluation of Water Supply Source(s) 20,000.00 195.00 5,743.32 5,938.32 14,061.68
from Gap Analysis
682 Update 2009 Alternative/Supplemental Water Supply and Enhanced Utilities Feasibi
3.1 Martis Valley Groundwater Availability 11,380.00 0.00 0.00 0.00 11,380.00
3.2 Export Water Supply Alternatives 5,660.00 0.00 0.00 0.00 5,660.00
3.3 Alignment Alternatives 4,560.00 0.00 0.00 0.00 4,560.00
3.4 Potential Joint Trench Partners 2,360.00 0.00 0.00 0.00 2,360.00
3.5 Environmental Constraints Analysis 17,040.00 0.00 0.00 0.00 17,040.00
3.6 Planning Level Cost Estimate 3,380.00 0.00 0.00 0.00 3,380.00
3.7 Prepare Feasibility Study Update 11,940.00 0.00 0.00 0.00 11,940.00
3.8 Design Criteria Summary 9,590.00 0.00 0.00 0.00 9,590.00
3.9 Alternative Evaluation 49,070.00 0.00 0.00 0.00 49,070.00
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SQUAW VALLEY PUBLIC SERVICE DISTRICT

Invoice number

5451

Project R4136-682 SQUAW VALLEY PSD - REDUNDANT WATER SUPPLY Date 10/31/2014
Invoice Summary
Contract Current Prior Total
Description Amount Billed Billed Billed Remaining
682 Update 2009 Alternative/Supplemental Water Supply and Enhanced Utilities Feasibi
3.10 Preferred Alternative (Project Description) 20,100.00 0.00 0.00 0.00 20,100.00
3.11 Preliminary Public Qutreach Plan 2,540.00 0.00 0.00 0.00 2,540.00
3.12 Summary Memorandum 30,845.00 0.00 0.00 0.00 30,845.00
Subtotal 168,465.00 0.00 0.00 0.00 168,465.00
682 Phase 4: Project Management and Meetings
4.1 Project Management 9,540.00 1,075.00 4,422.50 5,497.50 4,042.50
4.2 Meetings 11,975.00 195.00 2,760.01 2,955.01 9,019.99
Subtotal 21,515.00 1,270.00 7,182.51 8,452.51 13,062.49
Total 225,000.00 1,465.00 27,945.83 29,410.83 195,589.17
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