OLYMPIC VALLEY PUBLIC SERVICE DISTRICT PROGRESS PAYMENT REPORT

EXHIBIT # D - 10 2 Pages

PROJECT TITLE:	Climate Change Modeling			5.00	DATE:	-	02/29/2024
PROJECT NUMBER:	10-09-732000			PA	MENT ESTIMATE	#:	2
CONTRACTOR NAME & ADDRESS:	UES 6995 Sierra Center Pkwy Reno, NV 89511				PERIOD:	F	ebruary 2024
BID AMOUNT: NET CHANGE ORDERS ADJUSTED CONTRACT WORK COMPLETED: % WORK COMPLETED:	AMOUNT: \$ 33,108.00 \$ 26,891.00	0		F T	RIGINAL TIME: REVISED TIME: IME ELAPSED: IME ELAPSED:	_	N/A
EADAWAY O		P	PREVIOUS		CURRENT		TO DATE
EARNINGS: Work Completed Retention on Wo Net Earning		\$ \$ \$	12,859.50 - 12,859.50	\$ \$	14,031.50 - 14,031.50	\$ \$ \$	26,891.00 - 26,891.00
Materials on Har Retention on Ma Net Earning		\$	-	\$	<u>-</u>	\$ \$ \$	
TOTAL NET	EARNINGS	\$	12,859.50	\$	14,031.50	\$	26,891.00
DEDUCTIONS: 1. 2. 3. Total Deduc	tions	\$	-	\$	_	\$ \$ \$	- - -
OTHER ADJUSTME 1. Release Ret 2. 3.						\$ \$ \$	-
Total Adjus	tments	\$	-	\$	-	\$	
LESS P	ADJUSTED EARNINGS REVIOUS PAYMENTS INT DUE THIS ESTIMATE	\$	12,859.50	\$	14,031.50	\$ \$ \$	26,891.00 (12,859.50) 14,031.50

APPROVED BY: _

David Hunt, Interim General Manager



Formerly McGinley & Associates, INC. 6995 Sierra Center Pkwy Reno, NV 89511 (775) 829-2245

Invoice

Date	Invoice #		
2/29/2024	31575		

Bill To

OLYMPIC VALLEY PUBLIC SERVICE DISTRICT **DAVE HUNT** PO BOX 2026 OLYMPIC VALLEY, CA 96146

Project Location

CLIMATE CHANGE COORDINATION AND **REVIEW** OLYMPIC VALLEY, PLACER COUNTY, CA

P.O. No.	Terms	Due Date	Project No.	Proj. Man.
	Net 30	3/30/2024	OVPSD003-Cli	

Description	Qty	Rate	Amount
Principal	45	235.00	10,575.00
Staff Hydrogeologist	17.75	140.00	2,485.00
GIS Specialist	6.5	140.00	910.00
Administration	0.75	82.00	61.50
Services provided 2/1/24 thru 2/29/24: 1) Climate Change Modeling 2) Report Prep 3) Board Presentation			

NOW ACCEPTING





Total

\$14,031.50

Please remit to address above

Payments/Credits

\$0.00

Balance Due

