




# SQUAW VALLEY PUBLIC SERVICE DISTRICT



## ENGINEERING REPORT

**DATE:** August 30, 2016  
**TO:** District Board Members  
**FROM:** Dave Hunt, District Engineer  
**SUBJECT:** Engineering Report – Information Only

**BACKGROUND:** The following is a discussion of District Engineer activities and brief status reports regarding specific projects that are not the subject of a separate report. This report is formatted to provide new information and recent progress only.

- SVPSD Board Meeting
- Staff workload meeting - weekly
- Water & Sewer Committee Meeting
- Monthly Planning Meeting - staff
- General Manager – District Engineer – weekly
- District Engineer – Operations Superintendent - weekly
- Water Management Action Plan Technical Meetings – Interflow Hydrology, staff
- Water Management Action Plan Workshop #3 – staff, OVGMP TAC
- VSVSP Placer County Planning Commission Hearing
- Resort at Squaw Creek Phase 2 Development Agreement 2<sup>nd</sup> Amendments – staff, counsel, and project representatives
- Olympic Museum Meeting – Gary Davis Group, staff
- Customer Meeting 419 Winding Creek Rd. – easement abatement
- North Tahoe/Truckee GIS Users Group Meeting
- Consultant meeting with Farr West Engineering
- Capital Replacement Program (CRP) – staff, Ben Hoffman, Farr West
- OVGMP Quinquennial Review and Report – Hydrometrics WRI
- Water Management Action Plan – Interflow Hydrology
- FY 2017 SCADA Improvements Project – Sierra Controls, staff
- Squaw Valley North Waterline Replacement Project – HOA president, staff
- Granite Chief HOA “A” Line Sewer Replacement Project – GM and property owner

**OVGMP Activities** – Staff is currently managing and participating in two OVGMP projects; the Quinquennial Review and Report (QRR), and the Water Management Action Plan (WMAP).

The third WMAP Technical Review Committee workshop was held on August 17, 2016. This workshop centered on stakeholder discussions of groundwater management triggers and their associated actions in response to triggers. The District’s consultant, Interflow Hydrology Inc. is currently preparing the Draft WMAP Technical Memorandum which will be complete near the end of September. Staff is also preparing a Memorandum of Understanding (MOU) between the Valley pumpers based on the WMAP TM. It is anticipated that the Final WMAP and MOE will be presented to the Water and Sewer Committee in November and that the OVGMP Implementation Group will consider approval of District’s signature on the MOU at the November 2016 Board Meeting.

Hydrometrics WRI submitted the Draft QRR to the District on August 1. Staff has reviewed the draft and HWRI will be providing a formal Draft QRR by September 1, which will be provided to the OVGMP Advisory Group for review. The Draft QRR will be presented to the OVGMP Advisory Group at the September 12, 2016 meeting. The Final QRR will be presented to the Water and Sewer Committee in September and to the Implementation Group for approval at the September 2016 Board Meeting.

**DATE PREPARED:** August 24, 2016