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SQUAW VALLEY 

PUBLIC SERVICE DISTRICT 

ENGINEERING REPORT
 

DATE:    November 29, 2016 

TO:    District Board Members 

FROM:   Dave Hunt, District Engineer 

SUBJECT:  Engineering Report – Information Only 

BACKGROUND:  The following is a discussion of District Engineer activities and brief status 
reports regarding specific projects that are not the subject of a separate report.  
This report is formatted to provide new information and recent progress only. 

 SVPSD Board Meeting 

 Staff workload meeting ‐ weekly 

 Monthly Planning Meeting ‐ staff 

 General Manager – District Engineer – weekly 

 District Engineer – Operations Superintendent ‐ weekly 

 Department of Water Resources Groundwater Pumping Meeting – DWR 
staff, Ops Superintendent, DE 

 Village Project Ad Hoc Meeting 

 Truckee River Basin Water Group Meeting 

 Squaw Valley Technical Review Committee Meeting – RSC 

 Placer County Board of Supervisors Meeting ‐ VSVSP 

 PlumpJack DEIR Comments Memorandum 

 Palisades DEIR Comments Memorandum 

 Squaw Valley Olympic Museum Initial Project Application and 
Environmental Questionnaire Review Memorandum  

 Capital Replacement and Capital Improvement Plans – Water and Sewer 

 22 Bistro Sewer Manhole Replacement – Construction Management 

 Squaw Valley North Waterline Replacement – Construction Management 

 OVGMP Quinquennial Review and Report – Hydrometrics WRI ,  

 Water Management Action Plan – Interflow Hydrology 

 Granite Chief HOA “A” Line Sewer Replacement Project  

 Truckee River Siphon Project  
 

Squaw Valley North Waterline Replacement Project – Construction of the water system 
improvements at the Squaw Valley North condominiums was completed this month.  The 
project was constructed by Al Pombo Construction and District staff provided construction 
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management and inspection services throughout the project.  The projected consisted 
replacement of approximately 500 feet of asbestos concrete pipe water main and 13 
galvanized steel services and meter boxes.  The water meter boxes are now installed in a 
location accessible to the District.   
 
With completion of the project, the District is expecting to take dedication of these facilities 
from the Squaw Valley North Condominium Owners Association sometime in early 2017.  
The District prepared a Water Line Replacement and Dedication Agreement for the project.  
The Agreement includes the terms for the District’s reimbursement for a portion of the 
construction costs ($14,500) to the Owners Association, and the infrastructure dedication 
and easement requirements.  This information was presented to the Board at the August 
2016 meeting. 
 

DATE PREPARED:  November 18, 2016 
 


